

Construction Update – 27th January 2017

Below is a diagram for the gas installation works for Media City. Work was completed on Saturday 21st January.

The area has remained fenced off as we are now landscaping the area to ensure it is back to the standard prior to the work. This work will be completed by Monday 6th February and usual access restored.

As always, if you have any questions, please don't hesitate to contact atp.communications@mirvac.com

Kind regards, Kim

Kim Elliott
ATP Communications Specialist
Office and Industrial

T +61 2 9080 8125
2 Locomotive St, Eveleigh NSW 2015



Reimagine urban life

