

Construction Update – 21st July 2017

Next week we are commencing Telstra works on Davy Road and Central Avenue.

Access will be maintained at all times to the car park, footpath and loading zones. Activity breakdown listed below and diagram also attached for reference;

Monday 24th July

- Area 1 - Excavate existing blister, install temp pedestrian pathway on blister. No impact to pedestrian walkways

Tuesday 25th July

- All areas - saw cut footpath if required – Pedestrians temporarily diverted to new pedestrian path as required in area

Tues 25th July – Thurs 26th July

- Areas 1 & 2 (pedestrians diverted within barriers to roadway)

Monday 31st July – Wed 2nd August

- Stage 3 works (pedestrians diverted to new asphalt path in grass verge)

Notes:

- Driveway access will remain open at all times under traffic control. Steel plates will be installed when during no works times.
- Traffic Controllers to be present at each end of work zone during work hours.

If you have any questions or concerns, or if you require more information, please contact me at atp.communications@mirvac.com or call **1800 870 549**.

Kind regards, Kim

Kim Elliott

ATP Communications Specialist
Office and Industrial

T +61 2 9080 8125
2 Locomotive St, Eveleigh NSW 2015



Reimagine urban life

